
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

7:08 PM
Run date

Time

Reviewer: Shedd, Bill 20-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 206 Date: 21-Feb-2013 Thursday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 262

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Track progress of FWS work on extra work on mechancial piping and
tower head dehumidification unit. Inspection of Performance Caulking of north main span cable band
gaps. Discussmain cable painting requirements with Saman Solheilifard. Misc. MEP paperwork and diary
writing.

Bid Item: 067 C-COA-SCE.06704-0120F4 Seal & Caulk Cable Bands - East of W2

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Cable Band Caulking

Proxy for Performance Caulking until their labor information is uploaded into PMIV.

Damian Wlikenson, Heath Cook, Jerry Rico, and Joey Leal completed installing butyl rubber on CB 80N,
82N, and 84N prior to the 1000 break. After break to end of shift, the crew completed caulking of CB 66N
through 74N. Damian informed me that since no other cable bands had been cleaned for the caulk
installation, they did not have enough work for an entire shift; they will not return to the site until next
Monday or Tuesday.

Cadwelds were observed sticking out of the caulk bead of CB 72N and CB 76N. The crew was informed of
this, but no work was directed.

I also informed Ben Jones, ABF, that the weep holes in cable bands CB 68N through CB 74N were in the
wrong place and would have to be redone.

067 C-COA-SCE.067

Bid Item: 128 0-000-000.12804-0120F4 DEHUMIDIFIER SYSTEM

F.W. SPENCER AND SON, INC

Diary: Dispute

Dehumidification System

Mark Yip, Steve Mosely, and Craig Perry worked in the north chimney of the tower head installing
ductwork from the dehumidification unit to the exhaust registers.

128 0-000-000.128
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 206 Date: 21-Feb-2013 Thursday

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM DAMIAN LLANOSWelder 2.00 0.00 0.00 2.00

JNM DAVID LAWPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute

CCO 187 Extra Work at Force
Account
The FWS crew spent the morning shift working off site, but returned to the site from 1300 to the end of
shift removing the fit up stub beam for the modified PS-2 under the W2E cap beam. This beam was
removed such that it could be blasted and painted.

001 0-MSI-EFA.187
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